Work management doc TB2

Components of the app:

- Survey
- Historical Data /Previous survey view
- Food Tracker
    - Track meals
    - Add recipes from collection -- fetch ingredients from them
    - ingredients
- Mood Tracker
    - Daily log
    - Past mood view
- Recipe portion – filterable.

Ideally all previous log viewings should have a similar design in terms of data flow…saves us time in implementation ---> e.g. can make one release with all previous data viewings.

Project Management for TB2:

- 19/01/26 - 02/02/26 Ananya

Survey: N &A

Task	Deadline	Status
Host db on AWS	~~Testing day. 25/01~~ Beta	
Fix issues with SurveyQuestionResponse linker table --> this is necessary for historical data/previous survey view feature to work	Testing day. 24/01	Complete – removed the table :)
Ensure data is added to db table in the correct format (data type)	Testing day.24/01	Complete
Export current data to CSV files from Postgres	Beta / later release to Jenny	
Push notifications for survey completion	~~Testing day. 25/01~~ Beta	

Home page designs	Testing – see which ui design is preferred 😊 26/01	Done

Previous survey view: N &A

Task	Deadline	Status
Fetch previous responses by customer and display on survey page	~~Testing day. 25/01~~ Beta	In progress, setup database so this can be facilitated
Allow user to see different line graphs to see their overall log of symptoms … monthly	Beta / later release to Jenny	
Connect signup component to customer table so that necessary customer id can be linked to the surveys !!! This is important for data exporting	Beta / later release to Jenny	

Mood Tracker: Y & L

Task	Deadline	Status
Input feelings by selecting emojis --> front end design	Testing day	Complete
Journal --> allow user to write feelings -> front end	Beta / later release to Jenny. --> lower priority than food log!!!	
Emoji ---> Db tables --> design the backend for how to save the user's logged mood.	If possible testing but more realistic deadline is week after testing	
View previous logs	**Beta**	

Food log: Unassigned

Task	Deadline
Meal tracker---> start with standard meals --> front end design – take inspo from calorie apps. ---> users should be able to log ingredients	

Connect to recipe page --> user can select a recipe and the ingredients in it automatically added.	
Previous logs	

Recipie tracker: Unassigned

Task	Deadline
Import jenny's recipes --> display them	
Implement search feature	
How are we storing these???	
Favourite recipes – can user do this?	
Filter feature - extra	
user add their own -extra	

MISC: Unassigned

Task	Deadline
Forgotten password	Beta /final as long as its thoroughly tested and working not priority just get squee

SEP project team - work management TB1

Rotating project managers

30/09/25 - 19/10/25: Ananya

20/10/25 - 20/11/25: Niyor

21/11/25 - 19/12/25: Mandy

Weeks 1 – 3

Start learning and start coding

Rough plans for all components of the app

` `- create basic UI design

` `- Diagrams

` `- Database design

` `- how frontend connects to backend

Frontend – Flutter

Design UI for the application

Notifications

Buttons and pages

Think about how to connect to backend

Logins - registration

- Niyor
- Mandy

Backend – Spring boot / Database

- Lingyi
- Ananya

java/Spring boot – fetching and displaying historical data.

Database -> what entities are needed.

- Users/customers

<img src="asserts/ER-diagram2.png" width="300" alt="Entity relationship diagram" />

Weeks 4-6

Meeting with client - they told us about connecting logins to their Shopify which we didn't know about before so we lacked in progress due to this and as well as reading week.
We also didn't switch teams as we were still in process of learning flutter, springboot and postgres.

Frontend - Login and sign up page

- Login and sign up pages created
- Not connected to backend

- UI designs for home and survey page

Niyor, Mandy

Backend - setting up database, dockerising app and initalising java files

- Springboot app setup on repo
- setup postgres database
- dockerise the app

Ananya, Lingyi

Weeks 6-8

Frontend - Home and survey page
- Created home and survey page
- Home page connected to survey page
- survey page sends response to backend

Niyor, Mandy

Backend - Collect frontend response and create database
- Local database setup
- data from frontend successfully collected
- Springboot app successfully launches

Ananya, Lingyi